# AutonomaX – Project Plan (Kanban, PERT & Gantt, Owners)

Generated: 2025-09-01T01:41:35.838683Z

Kanban – Preview

name	owner	rank	status	definition	resources	success_criteria
1	Secrets Setup	DevOps	1	Todo	Create secrets & bind to Cloud Run	SRE1 (4h)	Meets tests + SLA
2	Cloud Run Deploy	DevOps	1	Todo	Deploy API and verify /health	SRE1 (4h)	Meets tests + SLA
3	Webhooks Registration	Backend	2	Todo	Register Shopify webhooks	BE1 (4h)	Meets tests + SLA
4	Backfill Products	DataEng	2	Todo	Bulk products -> BigQuery	DE1 (6h)	Meets tests + SLA
5	Backfill Orders	DataEng	2	Todo	Bulk orders -> BigQuery	DE1 (6h)	Meets tests + SLA
6	Create Views	DataEng	2	Todo	Create v_shopify_* views	DE1 (3h)	Meets tests + SLA

Gantt Chart

Gantt – AutonomaX v11

See full PERT chart in `PERT_AutonomaX_v11.pdf`.